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Executive Overview 
 

In General:  The Closure Project is 71% complete against the contract baseline, and is significantly 
below estimated cost and ahead of schedule.  K-H continues its emphasis on working safely and 
maintaining compliance with procedures to ensure safe operations. 

Key Accomplishments:  D&D activities remain on or ahead of schedule as critical closure work 
progresses in the nuclear buildings and on the south side of the Industrial Area. Four reportable 
structures were completed in May, nine additional structures including tanks and valve vaults were 
also removed and disposed.  The Waste program shipped approximately 465m3 of TRU, 13,906m3 of 
Low Level, and 274m3 of Low Level Mixed Waste this month.  Field characterization sampling was 
completed for one IHSS Group; the B460 Potential Area of Concern (PAC). 
 

METRIC 
 

Safety:  

Bears Watching 

NTS Reports: 0 Events of “Significant Concern” or above: 4 
Offsite Hospitalizations: 0 Rad/Haz Transport Incidents:  0 
Lock-Out-Tag-Out: 0 Other Events:  2 
Contaminations:  0                      

Cost Variance:  
On Plan 

Cumulative Cost Variance = +6%, +$172M out of ~$2,809M BCWPCUM 

 
LIFECYCLE: 71% of target scope completed; 66% of target cost expended. 

Schedule Variance:  

On Plan 

Predetermined Work Activities SV = +50% ,+$163M    
LIFECYCLE: 28% of scope scheduled; 43% of scope completed. 

Traditional Schedule Variance = +6%, +$151M 
LIFECYCLE: 67% of scope scheduled; 71% of scope completed. 

 Critical Path 
Completion Date: On Plan 

Current CP: On Plan 

CP = B371 D&D, ER activities Estimated Completion Date: December 15, 2006 

The critical path continues to involve B371 D&D followed by site grading.  RFPO is 
continuing to use the original Target Date, December 15, 2006, as the ECD. The lack of a 
LLMW receiver site for waste between 10 and 100 nanocuries/gram is causing concerns 
related to the demolition of potential on-site storage locations.  This may begin to affect 
the critical path.  63% (52 months) of contract duration elapsed. 

Key Milestones 
DNFSB: none remaining 

RFCA: 2004 complete 
 

Closure Activities:   Four reportable structures, were completed in May; B130, 223, 750 
HAZ, and B-771C. Nine additional structures including tanks and valve vaults were also 
removed and disposed. Major decontamination efforts continue in B-444/447, Decon of 
B-883 is starting up, and B-881 is in the last 3% of deconning.  Field characterization 
sampling was completed for one IHSS Group; the B460 PAC. Continued 903 Inner and 
outer Lip Area Remediation, and removals at UBC 779 & OPWLs  
 RFCA Milestones:  All milestones scheduled for completion in FY 2004 are completed. 

GFS/I 

Status: On Plan 

Forecast: Bears Watching 

GFS/I requirements are being met and/or are in process except as noted here: 

Need DOE receiver site for Low Level Mixed Waste Orphans (between 10 and 100 
nanocuries/gram).  
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Executive Summary 
 

Contract Status 
 TC: 3.973B    (Original: 3.963)                         TF: $340.8M   (Original: $340M)                        TCD: 15 December 2006 

Penalty Assessment 
No Fee Penalties were issued this month.  To date, four fee penalties have been issued under the terms of this contract with 
total penalties equaling $510,000. 
 

Requests for Equitable Adjustments (REAs):   
The National Emergency REA remains under HQ review.  
 

Pending REA's: ~ $16.4M 
~ $16.4 million: National Emergency (2002 – 2003 Costs) 

 

 
 
 

 

Critical Path  

The Critical Path continues to run through B371 D&D activities, followed by site grading.   RFPO is monitoring the 
critical path and near critical path activities resulting from the contractor’s accelerated schedule and for the time being 
will continue to utilize December 15, 2006 as the estimated completion date. The lack of a LLMW receiver site is being 
monitored for proximity to the critical path. 

 
 
 

 

GFS/I Performance 
Most requirements have been and continue to be met.  The key remaining issue is the identification of disposal sites for 
LLMW between 10 and 100 nCi/g activity.   
Two possible sites have been identified: Hanford, and the Nevada Test Site (NTS): 
•   Disposal at Hanford depends upon a Record of Decision that has been delayed but is expected before end of June, 

2004.   
•   Disposal at NTS depends upon permit approval from the State of Nevada - with no specific timeframe.   

Without disposal capability, these “orphans” may need to be stored offsite at increased cost.  Some may be returned to the 
site after treatment, only to face diminishing storage capacity as facilities are deactivated and demolished.  Contingency 
planning for this issue continues. 

 
 
 

 

Safety 4 Events of “Significant Concern” or Above 
0  Site Noncompliance Tracking Reports 

Offsite Hospitalizations:  0 Rad/Haz Transport Incidents:  0 Contaminations:  0 
Lock-Out-Tag-Out Violations:  0 Other Events:  2 

Other: 1) A near-miss occurred when a six-foot section of angle iron dropped to the floor on its end, fell over and struck 
an RCT on the hard hat and shoulder. -No Injury    2)  A citizen incurred a hives-like allergic reaction after purchase of RF 
computer equipment & tools at auction. CDPHE and K-H personnel completed Rad & VOC surveys with negative results.  
  
Events of Significant Concern in May include damaged insulation on an energized 480-volt power cord during hydrolasing 
activities on the second floor of Building 771, an IT worker received a shock (120 v AC) while working on a ladder above 
the ceiling in a trailer at the B707 Complex, WGI personnel inadvertently ran over the 480V power cord to the floor 
shaving unit while performing floor shaving activities in B371, and a collective significance report for recent events 
involving inadequate placement of extension cords and damaged/cut energized extension cords during D&D activities.  
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Cost Performance 

 
 
 

 

Cost                                                                    LIFECYCLE: 71% of scope completed; 66% of target cost expended 
Cost Variance +6%, +$172M   
The Cost Variance on the Project remains significantly positive, with about $172 million in cost savings 
accumulated since the beginning of the contract.  Cost variance for contractual activities decreased $13M this 
month, decreasing to a positive 6% variance (6.7% to 6.1%) against the baseline plan.  Positive cost variances 
continue to be concentrated in PBD E, Industrial and Site Services Project and PBD G, the Environmental 
Remediation Project where accelerated D&D and IHSS remediation are resulting in significant cost savings.  The 
majority of the negative variance is located in the 371, 707, and Material Stewardship Sub-projects.   
In the total 371 Project, $4M in workscope took more than $8M to complete.  Currently contributing to the 
deterioration of the cost variance is the productivity in the building’s highly contaminated dismantlement sets 
(Canyons and Central Storage Vault) where this month, it cost $7M to do $3M worth of work.  Activities in this PBD 
continue to dominate the critical path.   
In the total 771 Project, nearly $2M of workscope took almost $4M to complete.  Decommissioning activities in 
Bldg 771, cost $3.6M to do $.3M of work this month.  Increasing negative CV is anticipated since the fixed price 
contract for D&D of this Facility is $9.5M more than the baseline estimate under the contract. Additional cost 
overruns are caused by increased usage of waste containers and increased labor and equipment costs due to schedule 
delays.   

Cost Performance by PBD*: 
Project Description BCWP ACWP CV   ($) CV   (%)

1A 371 Complex Project 335,214 399,955 (64,741) -19%
1B 707 Complex Project 202,550 219,072 (16,522) -8%
1C B771/774 Closure Project 224,941 233,883 (8,943) -4%
1D B776/777 Closure Project 200,628 194,601 6,027  3%
1E Industrial and Site Services Project 573,209 435,409 137,800  24%
1F Material Stewardship Project 606,631 622,688 (16,058) -3%
1G Remediation Project 143,136 70,964 72,172  50%
1H Engr., Environ, Safety & Quality 174,544 155,672 18,871  11%
1J Support Project 348,374 304,689 43,685  13%

 Project Totals 2,809,225 2,636,933 172,292  6%
Includes all target fund sources: EY06, FS30, EW09, GG08, NN61 and YN01 (EW05 was recast to EY06 and FS 40 recast to FS30 beginning in FY04) 

Cumulative Cost Variance Over Time  
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE: Currently, the closure project has accumulated $27M in non-target Site Closure (EY06) and Safeguards and Security (FS30) costs.  These non-target costs are 
generally the result of technical direction and may eventually be considered as part of potential Requests for Equitable Adjustment, and / or will impact cost variance. 
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Schedule Performance 
DEFINITIONS OF ROCKY FLATS' SCHEDULE PERFORMANCE INDICATORS CAN BE FOUND IN THE GLOSSARY AT THE BACK OF THIS REPORT. 

 
 
 

 

Comparative Schedule Performance 
The project-level positive schedule variances reflect the contractor’s continued success at accelerating 
workscope. The majority of accelerated activities have been in the demolition of facilities in the 
industrial area (PBD E), and IHSS remediations in PBD G, not on the critical path.  The current critical 
path remains dominated by activities in Building 371 (PBD A) followed by site grading (PBD G).   

Many schedule variance metrics have continued to decline during May.  Although the cumulative 
variances remain positive, prior gains are being offset by current delays in more highly contaminated 
and/or more difficult decontamination, dismantlement and clean-up activities. The B771/774 project is 
still having difficulty achieving free release levels by hydrolasing the floors.  Hydrolasing will be 
completed in June and hot spots will then be removed using dry decontamination techniques or will be 
cut out for disposal as low level waste. 

Project  SVTRAD SVPWA
* SVMM SVP3 +/- 

Days** 
1A 371 Complex Project 2% 1% 5% 251 
1B 707 Complex Project 4% 20% 10% 193 
1C B771/774 Closure Project 0% -11% -2% -23 
1D B776/777 Closure Project 9% 29% 18% 374 
1E Industrial and Site Services Project 16% 1178% 40% 244 
1F Material Stewardship Project 2% 97% 7% 255 
1G Environmental Remediation 24% 202% 26% 250 

 Total Project: 5.7% 50% 16% 250 
 

*These are K-H reported values.  RFPO validates and reports on PWA performance quarterly, in the Total Project Report 
**KH’s Accelerated Working Plan 

 
 

 
 
 

 

P3 Completion 
The K-H generated Estimated Completion Dates (using P3 project scheduling software), are represented below.  

The critical path continues to run through B371 D&D and site grading activities.   RFPO is monitoring 
and will continue using the original Target Date, December 15, 2006 as the estimated completion date.    

 

PBD Activity Description Baseline Early Finish Statused Early Finish 

A B371  11-Oct-06 14-Oct-05 
B B707  13-Mar-06 7-Jun-05 
C B771/774  18-Aug-04 21-Sep-04 
D B776/777  27-Oct-06 9-May-05 
E Industrial Sites  11-Oct-06 15-Sep-05 
F Material Stew.  14-Dec-06 31-Oct-05 
G ER 14-Dec-06 8-Nov-05 

 Total Project 14-Dec-06 8-Nov-05 
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Predetermined Work Activities SVPWA  (+$163M, +50%)* 
About $16M in critical closure scope was scheduled during the month of May, about $8M was completed.  The 
current PWA schedule variance remains highly positive, and shows that the contractor has completed 50% more 
critical closure work than their baseline estimate.  The current BCWS for PWAs is $323M with a lifecycle 
BCWS of $1.145B.  At the end of May 2004, 63% of the contract schedule had elapsed (52 out of 82.5 months), 
28% of the PWA scope was scheduled for completion, and 43% ($486M) of the PWA scope is complete.  

All the sub-projects continue to maintain a positive PWA schedule variance except for the B771/774 project 
which dropped another $2M this month. 

*These are K-H reported values.  RFPO validates and reports on PWA performance quarterly, in the Total Project Report 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

PWA Schedule: Actual against Baseline Projection  
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~ 10 months ahead on budgeted work
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Project Metrics 

Project Metric 
Contract 
Lifecycle  
Planned 

CPB 
Planned to 
end of FY 

FY Plan 
(AWA) 

Actuals 
to Date 

FY 
Actuals 

 

Actuals 
 for 

Month 

LC 
Completion

(CPB) 

FY 
Completion

(CPB) 

Low Level Waste Disposed (m3) 184,475 116,662 54,000 184,445 84,844 13,906 100% Exceeded   
Plan to-date 

Low Level Mixed Waste Disposed (m3) 44,614 10,911 3,500 34,383 8,008 274 77% Exceeded   
Plan to-date 

TRU Waste Disposed (m3) 12,355 9,688 4,600 10,816 2,602 465 88% Exceeded   
Plan to-date 

B371 Project Work Sets 60 33 26 29 7 1 48% 88%

B707 Project Work Sets 99 72 16 77 9 3 78% Exceeded   
Plan to-date 

B771 Project Work Sets  106 106 35 81 10 2 76% 76%

B776 Project Work Sets 84 72 8 77 0 0 92% Exceeded   
Plan to-date 

Facilities Demolished  290 141 61 159 28 4 55% Exceeded   
Plan to-date 

Nuclear Facilities Decommissioned 6 2  1 0 0 17% 50%

Radioactive Facilities Decommissioned 54 14  21 6 1 39% Exceeded   
Plan to-date 

Industrial Facilities Decommissioned 317 197  224 22 3 71% Exceeded   
Plan to-date 

Environmental PWAs Completed 65 19 8 30 7 2 46% Exceeded   
Plan to-date 

Environmental Remediation Sites Completed 360 182 24 260 69 18 72% Exceeded   
Plan to-date 

Gloveboxes removed 1,324  277 1,281 190 26 97%  
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Key Definitions / Terms 
Rocky Flats' schedule performance indicators: 
All indicators (except P3) use the standard formula SV=BCWP-BCWS and are measured in dollars, not time. 
Performance is measured against the Life-Cycle Baseline as presented in June 2000 with minimal adjustments approved 
through our rigorous Change Control Process.  The indicators defined below differ mainly in which budgeted costs are 
included in the analysis. 
Traditional Schedule Variance (SVTRAD):  This indicator addresses schedule performance compared to plan for the 
entire project contracted with Kaiser-Hill.  It includes all "Target" costs as defined by the contract (EW05, EW09 
(formerly EW02), FS40, GG08, YN01, and NN61).  It does NOT include budgeted costs for things like performance fee, 
technology deployment, and program (RFFO) funds.   A positive variance means that, compared to the original plan, 
more work was accomplished than planned. A negative variance means that less work has been accomplished than 
planned.  
Modified Milestone Schedule Variance (SVMM):  This schedule performance indicator is designed to focus on all the 
'real' work at the site.  It removes level-of-effort activities from the analysis, but adds the Technology Deployment budget.   
Again, the variance indicates that more work or less work was accomplished than planned. 
Predetermined Work Activities Schedule Variance (SVPWA):  In order to best assure that the government is awarding 
performance fee for the accomplishment and acceleration of the most important work at Rocky Flats, our contract with 
Kaiser-Hill includes a list and schedule of ~900 "Predetermined Work Activities" against which performance is measured 
and provisional fee is paid.  Generally, SVPWA calculations allow for earning value only when an activity is 100% 
complete (all or none), unless the activity is a quantity-based measure.  These activities represent critical work necessary 
to the timely closure of the Site, and performance is measured against the baseline schedule set out at the beginning of the 
contract.  Although the contractor is free to realign specific work activities as they see fit, the dollar amount of work 
accomplished against these critical activities is expected to remain on plan to facilitate timely closure of the site.   
Primavera Project Planner Schedule Variance (SVP3):  In contrast with the previous indicators, the P3 schedule 
variance is measured in units of time (days).  The Primavera project scheduling software computes the longest (critical) 
path through the contractual work on the Project and arrives at the Statused Early Finish, (a.k.a. Estimated Completion 
Date).   Variance is measured against the Baseline Early Finish as established in June 2000.   

Orphans – Low Level Mixed Waste Orphans.  Wastes which must be removed from the Site but for which no disposal 
/ treatment path has been identified and/or approved. 
D&D – Deactivation and Decommissioning.  Deactivation: the process of placing a "building" in a safe and stable 
condition.  Decommissioning: All activities that occur after deactivation.  Includes decontamination and dismantlement 
/demolition.   

PBD A – 371 Complex Project.  Remaining D&D. Building demolition by October 11, 2006. 
PBD B – 707 Complex Project.  Remaining D&D.  Building demolition by March 1, 2006. 
PBD C – 771 Complex Project.  Remaining D&D.  Building demolition by August 4, 2004.  
PBD D – 776 Complex Project.  Remaining D&D. Building demolition by October 27, 2005. Removal of the 
slab/foundation by 4/26/06 and project completion by 10/31/06. 
PBD E – Industrial / Site Services Project. The industrial and site services portion of the RISS Project, and other bldg 
D&D. 
PBD F – Material Stewardship Project.  Technical program direction and operational support for commodities, 
engineered services, procurement, traffic & transportation, and disposition of waste. 
PBD G – Remediation Project.  The Environmental Restoration (ER) Program is included in the RISS Project. The 
overall scope is to cleanup IHSSs, PACs, UBCs, and ground water plumes through accelerated actions under CERCLA 
and RFCA. 
PBD H – Engineering, Environmental, Safety, Quality, and Health.  Infrastructure.  Includes; project management, 
assessment, oversight, regulatory compliance and monitoring, waste certification, technical training, Nuclear Safety and 
Licensing, Criticality Safety, Fire Protection, Engineering, Safety/Work Control, and Radiological Protection. 
PBD J – Support Project.  General Counsel & Audit (GC&A), Strategic Planning & Integration, Administration, and the 
K-H Executive Office. 


